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EXECUTIVE SUMMARY 

As the lead USAID’s health promotion and communication vehicle, Health Promotion and 

Communication Project (HealthPRO), is working closely with the Philippine Department of Health (DOH) 

and Local Government Units (LGUs) in their efforts to improve health outcomes through behavioral 

changes primarily among patients or clients as well as their communities, including families, community 

members, care givers, health providers, program managers, local chief executives, policy makers, and 

the private sector. University Research Co., LLC (URC) is the primary organization responsible for 

implementing the program in close partnership with governmental and non-governmental organizations 

in the country.  The HealthPRO team, comprising of communication experts, research specialists and 

public health professionals, is working in close collaboration and coordination with the DOH, LGUs, and 

other stakeholders to provide the needed technical assistance to:  

� Increase the impact of strategic behavioral change communication interventions;  

� Strengthen the national institutional capacity of government and non-government agencies in 

designing, implementing and assessing the impact of different health promotion and 

communication interventions; and 

� Assist USAID’s CAs and other organizations to support the communication element of their 

programs.   

HealthPRO communication activities are addressing the following health services: Maternal, Neonatal, 

Child Health and Nutrition (MNCHN), Family Planning (FP), Tuberculosis (TB) and HIV-AIDS.   

The expected outcomes of the HealthPRO are:  

� Positive behavioral changes among individuals and caregivers, including adoption of behaviors 

that prevent diseases and contribute to the reduction of morbidity and mortality;  

� Increased capacity of national and local institutions in carrying out effective health promotion 

strategies and activities; and  

� Improved coordination and integration of governmental and non-governmental health 

promotion activities funded by USAID and other donors.   

Geographical locations in which the program is currently working on are in 30 provinces in Luzon, 

Visayas and Mindanao (including the Autonomous Region in Muslim Mindanao [ARMM]) and select 

cities for HIV/AIDS.  
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All HealthPRO central and field level activities are in full swing and are implemented in accordance with 

the Year 5 Annual Workplan. The accomplishments of HealthPRO for the reporting quarter ending on 

December 31, 2011 (Year 5, Quarter 1) are clustered under the following components:  

� Behavior change communication (BCC) planning 

o National level 

o Local level 

� Behavior change communication implementation and support.  

Under communications planning, HealthPRO continued providing technical assistance to national and 

local counterparts and partners. At the national level, HealthPRO developed the Sustainability Plan 

Templates to ensure that BCC technical assistance will be sustainable beyond the life of the project. For 

the different health communication campaigns, HealthPRO continued to support the DOH in the 

planning of future LBK implementation, Family Planning Wave 3 activities, Family Planning Wave 2 

campaign for ARMM, the completion of the “Am I” communication package for HIV/AIDS, and 

continuation and improvement of the Suara Kalusugan radio program in the ARMM. 

HealthPRO also continued to strengthen its linkage with other partners as it collaborated with the 

Commission on Population (POPCOM) in the IPC/C TOT, supported HEPO national convention and 

provided technical updates to HEPOs, conceptualized and helped develop materials for CHTs, and 

contributed articles to the DOH’s HealthBEAT journal. HealthPRO also lent its expertise to other 

organizations that requested for technical assistance such as SHIELD, HPDP, the United Nations 

Millennium Campaign, Zuellig Foundation, Children International and Globe Telecom/Ayala Foundation.  

At the local level, this quarter alone, HealthPRO successfully leveraged more than nine and a half million 

pesos from the public and private sector. Collaboration with the League of Municipalities of the 

Philippines shifted from the national level to the local level as most activities were at the field level. 

Provincial HEPO conferences were conducted where municipal and city HEPOs were provided with 

technical updates on various topics.  

Identification, orientation and mobilization of resource persons, community groups and POCs were 

scaled up during the quarter and more materials were distributed, reaching more people with key 

health messages. HealthPRO also conducted media training and supported the development and 

implementation of media plans.  

Under BCC implementation and support, IPC/C trainings and rollouts continued both for 1-day and 3-day 

modules. POPCOM also rolled out the IPC/C training provided by HealthPRO to its trainers. In furthering 

sustainability and improvement of IPC/C counselling, supportive supervision sessions and client exit 

interviews were conducted. Integrated health messages job aids were also introduced and distributed. 

Health classes in all areas were scaled up and reached even those in remote and impoverished 

communities.  
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While the Wave 2 FP campaign continued its rollout in all project-supported areas, preparations for 

Wave 3 FP activities were carried out, including focus group discussions to gather insights from the 

proposed campaign’s target audience (those with unmet need for limiting) and ensure appropriateness 

of materials and messages. At the same time, HealthPRO ARMM provided technical assistance to DOH 

ARMM in pretesting Wave 2 FP campaign materials.   

Moreover, health events for Safe Motherhood (SM), Garantisadong Pambata (GP), HIV/AIDS, and Lakbay 

Buhay Kalusugan (LBK) continued and received extensive local media coverage. HealthPRO also provided 

technical assistance to MEDCAPs Medical Mission by conducted health classes and the Philippine Nurses 

Association Capiz Chapter Nurse-Leaders’ Summit by providing communication materials.  

HealthPRO continued to guide and monitor its LRAs, where the focus is in ensuring that they meet 

deliverables especially since many of them will see their contracts end early next quarter. HealthPRO 

also continued to actively participate in inter-CA and USAID activities, sent weekly media monitoring, 

and regularly submitted weekly highlights and 2-month calendars. Under monitoring and evaluation, 

HealthPRO continued to track HPC data, monitor ICV compliance and carried out field work for the 

omnibus survey, including pretesting of the survey questionnaire. 

Throughout the quarter, HealthPRO continued to innovate and find ways to ensure continuation and 

improvement of its technical assistance even when faced with challenges.  

INTRODUCTION 

The Health Promotion and Communication Project (HealthPRO) is the lead health promotion and 

communication project supporting USAID Strategic Objective 3. Its primary area of focus is the third 

intermediate result (IR3), “appropriate healthy behaviors and practices increased”. Although HealthPRO 

will contribute in some ways to the other three intermediate results, the overall objective of HealthPRO 

is to assist local government units (LGUs) in improving, expanding, and strengthening the quality and 

sustainability of health promotion and communication efforts. Three sub-results will support the 

achievement of the overall objective. These are:  

� Increase the reach and impact of Behavior Change Communication (BCC) interventions,  

� Develop institutional capacity and sustainability of those efforts, and  

� Assist USAID’s health partners and other relevant organizations in maximizing the effectiveness 

of their own efforts in health promotion and LGU development.  

The expected outcomes of the HealthPRO Project are substantial behavioral results among individuals 

and caregivers.  In brief, the results will be seen in improved awareness and changed behavior related to 

the specific results targeted in USAID’s strategy of support to the country in Maternal and Child Health 

(MCH), Family Planning (FP), Tuberculosis—Directly Observed Treatment Short (TB DOTS) course, and 

Human Immunodeficiency Virus/Acquired Immune Deficiency Syndrome (HIV/AIDS) as well as other 

emerging infectious diseases like Avian Influenza (AI) and H1N1. Local institutions, supported by USAID’s 
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partners, will know how to conduct high quality, cost-effective health promotion interventions using 

multiple approaches in interpersonal communications and counseling (IPC/C) supplemented with media 

and other promotional materials and tools. The capacity of the local institutions to carry on this work 

will be demonstrated by their ability to either budget for or mobilize the requisite resources to carry out 

the health promotion activities. 

The main strategy of HealthPRO is to work closely with the Department of Health (DOH) and LGU staff to 

review the lessons learned and best practices from previous investments in health promotion, and 

expand and improve upon them. The emphasis is on mobilizing existing community organizations, 

volunteers and NGOs to support the health promotion work of the LGUs and their health staff. This 

includes improving skills and strategic coordination of programs. The project will continue collaborating 

with partners that are already engaged in innovative and successful health promotion strategies to 

assess and expand such strategies. New partnering arrangements will allow the LGUs to make the most 

of the resources and creative talents in media to support and reinforce the critical IPC/C work at the 

local level. At the forefront of all activity will be the effort to develop institutional capacity to sustain 

such programs beyond the period of support from USAID. The DOH, particularly the National Center for 

Health Promotion (NCHP), is the project’s main partner at the national level and will coordinate closely 

with this office as early as the pre-implementation phase to ensure a smooth implementation of 

activities from the national, regional and LGU levels. 

TANGIBLE RESULTS 

Building upon its accomplishments in the last four years, HealthPRO continued to channel its efforts in 

supporting the Department of Health (DOH) and Local Government Units (LGUs) in delivering 

appropriate health messages, creating demand for needed health services and delivering services in the 

first quarter of Year 5.  

HealthPRO’s technical assistance were categorized under two areas – behaviour change communication 

planning and behaviour change implementation and support.  

BEHAVIOR CHANGE COMMUNICATION PLANNING 

NATIONAL LEVEL 

TECHNICAL ASSISTANCE TO PARTNERS 

HealthPRO continued its collaboration with national partners, keeping in mind that all technical 

assistance must be sustainable.  A major step towards sustainability was the development of LGU 

Sustainability Plan Templates which will be rolled out to LGUs in 2012.   

To complete DOH’s FP communication strategy, which was developed with technical assistance from 

HealthPRO, HealthPRO assisted NCHP in developing the creative brief for Wave 3 FP Campaign. The 

primary intended audience are men and women who are 25-40 years old, residing primarily in rural 
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areas in households from lower economic status, with elementary or some high school education, and 

with at least three children and have achieved their desired family size.  To increase the reach and 

maximize the impact, Wave 3 Family Planning activities will focus on seven provinces that were 

identified by using key family planning indicators, such as Total Fertility Rate,  modern family planning 

methods use, population size, absolute number of limiters, availability of long-acting and permanent 

family planning services, political stand on family planning, and the DOH geographical priorities known 

as twelve breakthrough areas. The seven provinces are Negros Occidental, Northern Leyte, Albay, 

Zamboanga del Sur, Western Samar, Zamboanga del Norte, and Davao del Sur. 

During the quarter, HealthPRO completed the “Am I?” communication package for the prevention of 

HIV infection among men having sex with men (MSM), especially in Quezon City. The package includes 

four posters and a postcard (English and Tagalog), intended to be displayed and distributed in 

entertainment establishments. Some 4,000 posters and 13,000 postcards were printed with USAID 

funding. A Facebook community page was created and launched in December. Developed with the 

Quezon City Health Department, the “Am I?” communication package has received positive feedback 

among health officials and peer educators, even outside Quezon City.  

In the ARMM, HealthPRO saw the success in reaching out and providing appropriate health messages to 

ARMM residents through radios. With positive feedback and support from the DOH ARMM, HealthPRO 

continued to provide technical assistance to Suara Kalusugan (Voice of Health), a Cotabato City-based 

one hour radio program in the development of episode, format, collaterals and scripts. Preparatory 

activities were also conducted prior to the synchronization of the IPHO Hour radio program for 5 ARMM 

provinces with Suara Kalusugan by January 2012. Local media personnel, trained with technical 

assistance from HealthPRO, were tapped to participate in the synchronized and improved Suara 

Kalusugan radio program for 2012. HealthPRO ARMM will work closely with DOH ARMM HEPOs in 

monitoring Suara Kalusugan synchronization of topics. As agreed upon during the HEPO Conference in 

December 2011, the Provincial HEPOs will submit a monthly documentation to the DOH-ARMM HEPO – 

recorded episodes, guests, number of callers and their specific locations, and estimated reach of their 

respective radio programs. 

HealthPRO also continued its collaboration with the Commission on Population (POPCOM) where 

additional 25 Population Workers from regions with high unmet need for family planning attended IPC/C 

Training of Trainers (TOT).  All trained population staff, in turn, continue to conduct roll-out trainings to 

local Population Workers. 

HealthPRO supported the HEPO national convention, where NCHP gathered over 200 health education 

and promotion officers (HEPO) from local health offices in two batches of a week-long convention to 

improve their communication skills, through technical updates. HealthPRO assisted NCHP in holding 

breakout learning sessions covering topics on effective presentation and interpersonal skills, supportive 

supervision, using the health promotion and communication tracking tool, advocating with local leaders, 

producing health stories for the mass media, and implementing the DOH Lakbay Buhay Kalusugan 

(Journey to a Healthy Life) health promotion caravan. The HEPO are expected to use these skills in 

planning and implementing health promotion and communication activities in their respective areas.  
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They were also provided a quick briefer on the HPC tracking tool that they can use in monitoring their 

HPC efforts. 

In support of the Department of Health’s (DOH) Universal Health Care agenda that includes among 

many others strengthening Community Health Teams (CHTs), HealthPRO provided technical assistance 

in the development of a job aid for use by volunteers of the CHTs. DOH banks on the organization and 

deployment of CHT volunteers to visit poor families and bring critical health information. At the request 

from NCHP, HealthPRO conceptualized a set of cards that a CHT member can use during discussions with 

household members. When CHTs were launched nationwide, HealthPRO also conceptualized a set 

advocacy materials for local leaders to position CHT with a tagline: “Bringing health closer to home.”  

In order to close existing knowledge gap when it comes to modern contraceptive technology, and to 

better equip health workers with the evidence to address existing myths and misconceptions, 

HealthPRO also provided technical assistance to DOH NCHP in its HealthBeat November/December 2011 

issue by contributing a research brief on contraceptive pills - Oral Contraception Offers Long-term 

Protection Against Ovarian Cancer, and Oral Contraception and Cervical Cancer:  The Recent Evidence.   

TECHNICAL ASSISTANCE TO OTHER ORGANIZATIONS 

Several organizations also requested for HealthPRO’s technical assistance. In October, HealthPRO 

assisted the United Nations Millennium Campaign (UNMC) in its Tingog Project, a citizen's 

monitoring/feedback platform on health care service delivery in order to fast track achievement of 

MDGs 4, 5, and 6, by providing technical assistance in the development of key health messages which 

will serve as auto-replies to text messages sent to the Tingog platform. The feedback will be carried out 

via SMS and on-line communication. To ensure consistency, the key health messages were based on 

previously approved messages for the Community Health Teams. Moreover, HealthPRO was 

instrumental in linking DOH NCHP with UNMC. As a result, the UNMC has expressed interest in 

reproducing the safe motherhood materials that were developed with technical assistance from 

HealthPRO.   

USAID’s Office of Health also referred Children International (CI), an international child-focused 

organization, to HealthPRO to explore possible collaboration on a nationwide TB campaign involving 

children. HealthPRO provided technical assistance by providing inputs on the preparations for 

conducting the “Kick TB campaign” launch of CI. 

Globe Telecoms, one of the biggest telecommunications company in the Philippines, and Ayala 

Foundation invited HealthPRO to submit project ideas using information communication technologies 

(ICT) for health promotion. HealthPRO presented three ideas at a conference attended by ICT students 

and professionals. The ideas include the use of tablets for Community Health Team members, a mobile 

game application on child health and nutrition, and a virtual health service provider using the interactive 

voice response platform. The presentation led to meetings with ICT start-up agencies that are interested 

to develop the ideas as actual ICT projects and jumpstart public-private partnerships.   



   9 | P a g e  

LOCAL LEVEL 

During the quarter, HealthPRO continued its scaling up and rollout activities at the local level. For 

instance, while HealthPRO’s central office was developing the sustainability planning guidelines, local 

HealthPRO offices updated Centers for Health Development (CHD) 2, 3, 5, 9, 10, 11, 12 and CARAGA, and  

the provinces of Aklan, Bohol, Negros Occidental, Leyte, and Samar on the technical assistance 

HealthPRO can provide from October 2011 to March 2012. 

LEVERAGING OF RESOURCES 

HealthPRO continued to work towards leveraging additional resources from public and private partners, 

including the media. HealthPRO field offices in Luzon, Visayas and Mindanao continued to assist LGUs in 

organizing and conducting provincial level meetings to discuss funding for HPC activities and materials. 

From the regional and provincial levels, HealthPRO’s field offices leveraged resources that were used in 

various activities amounting to more than PhP 

9,500,000. 

Reproduction of Wave 2 FP Materials in CARAGA 

Region is also underway as the DOH Regional 

Director requested PBSP, another NGO operating in 

the province, to reproduce the materials developed by HealthPRO. All the birthing centers in the region 

are required to post the material. HKI, a nongovernment organization, and SHIELD, another USAID CA, 

committed to allocate a combined total of two million pesos for the reproduction of FP Wave 2 

communication materials in ARMM.  

LEAGUE OF MUNICIPALITIES OF THE PHILIPPINES (LMP) 

HealthPRO field staff worked with PHO counterparts to continue League of Municipalities of the 

Philippines (LMP) meetings to update local chief executives (LCEs) on FP/MNCHN and work on 

leveraging funds for HPC. 

� In Luzon, HealthPRO provided technical assistance to the PHO in preparing for a meeting with 

Tarlac Province’s LMP President and planned meeting with the Governor.  

� In the Visayas, a special LMP meeting was held in Bohol with 25 Mayors in attendance.  The 

Chapter President advised the Secretariat to facilitate signing of the proposed manifesto of 

support to HPC, particularly on family health. In Northern Leyte, 95% of Mayors already signed 

the Manifesto of Commitment. Aside from the LMP, HealthPRO tapped the support of the 

Negros Association of Chief Executives (ACE) and was allowed to participate during the group’s 

regular meeting. As a result, the members will discuss the proposed ordinance and resolutions 

with their respective Sangguniang Bayan (Municipal Council) for possible approval.  

� In Mindanao, HealthPRO assisted the PHO in a meeting with Zamboanga del Norte’s Chapter 

President in preparation for the provincial health summit.  This resulted in an invitation for the 

Area Amount (in PhP) 

Luzon Over 1,000,000 

Visayas Over 2,500,000 

Mindanao Over 6,000,000 

TOTAL Over 9,500,000 
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PHO and HealthPRO to participate in the regular chapter meeting where the Manifesto of 

Support to HPC and family health was adopted and signed.  The event was then used as a basis 

for planning sessions for Zamboanga del Norte’s provincial health summit with the Director of 

DOH’s Bureau of Local Health Development who stated that they will only recognize events that 

will be implemented in coordination with LMP. HealthPRO also attended the LMP meeting of 

Zamboanga del Sur where the Manifesto of Support to FP was adopted.  Preliminary meetings 

were also conducted in Agusan del Norte and Misamis Occidental. 

HEPO CONFERENCES 

To further enhance the skills of municipal/city level health service providers, HealthPRO supported 

HEPOs Quarterly Conferences in 17 provinces reaching more than 411 participants. In addition to the 

regular HEPO subjects, in Visayas and Mindanao HealthPRO provided technical updates covering 

different topics such as advocacy to support health promotion and education, healthy timing and 

spacing of pregnancies using the materials developed with technical assistance from HealthPRO (i.e. flip 

tarps for health classes on FP and GP, FP/MNCHN health messages integration job aid, Quick 

Operational Guide on Radio Guesting for HEPOs, FP Coordinators, Population Workers and Other 

Resource Persons; IPC/C training manual and supervision supervision guide, etc).  

COMMUNITY MOBILIZATION 

 

 

 

 

 

 

Community mobilization planning activities picked up speed in the field with the continuing activities to 

identify and eventually mobilize resource persons for health classes, mobilization of points of contact 

(POCs) for distribution of FP flyers and stickers, and mobilization of community-based groups for local 

health events. In Luzon, an additional 117 resource persons were identified and oriented, 15 community 

groups were mobilized for health classes, and 155 POCs distributed more than 61,000 FP flyers and 360 

FP stickers. In the Visayas, 43 resource persons were identified, oriented, and mobilized; 165 community 

support groups and non-traditional partners were identified, of which 10 were oriented on community 

mobilization; and 454 POCs distributed more than 108,000 FP flyers. In Mindanao 132 resource persons 

were identified in the priority municipalities and POCs distributed more than 78,000 FP flyers. In ARMM, 

the LRAs continued to mobilize the 155 trained MRLs (30-32 from each province) in providing health 

classes on FP, SM, MCH, and TB.  The Mabrouk booklet, a congratulatory package for newlyweds 
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containing FP messages, is currently being finalized and discussion for a feasible and realistic monitoring 

and evaluation and pretesting have commenced. 

MASS MEDIA 

In Visayas, HealthPRO conducted “Facing the Media” training in Region 6 with 18 participants from the 

health offices, whereas, in Mindanao HealthPRO supported “Facing the Media” training follow-up where 

it assisted 11 IPHOs in the orientation and press briefings to update media members on family planning, 

safe motherhood and Garantisadong Pambata health campaigns. In Zamboanga del Sur, Misamis 

Occidental and  South Cotabato, the PHOs continue with their regular radio programs.  

HealthPRO continued to help monitor media plan implementation of LGU partners. BCC plans in Luzon 

were reviewed and will incorporate a media plan utilizing guide from HealthPRO; while in Mindanao, 

media plans developed by the media partners and the provincial health offices were integrated in the 

BCC plan.   

BEHAVIOR CHANGE COMMUNICATION IMPLEMENTATION AND SUPPORT 

INTERPERSONAL COMMUNICATION AND COUNSELING (IPC/C) 

HealthPRO-developed one-day IPC/C training and rollout trainings of regular IPC/C module also 

continued during the quarter. The table below provides the summary for IPC/C rollout trainings 

conducted.  

Centers for Health Development (CHDs) also funded IPC/C training for provinces that are not covered by 

USAID assistance. CHD 2 supported 

two batches of the 3-day IPC/C 

module for HSPs reaching 50 HSPs.  

CHD 6 conducted two batches of 3-

day IPC/C training for HSPs 84 HSPs 

and three batches of 2-day IPC 

training for BHWs reaching a total of 72 BHWs.  Similarly, CHD 8 conducted two batches of 2-day IPC/C 

training which integrated FP technical updates to HSPs reaching 58 HSPs. Rollout and scaling up of 

trainings are all ongoing. 

The Commission on Population (POPCOM) has been an active partner of HealthPRO since it requested 

technical assistance in the IPC/C training of trainers year 2011. For this quarter, POPCOM rolled out 

IPC/C trainings conducted by HealthPRO-trained master trainers to additional 97 population and health 

workers from Luzon and 66 in the Visayas. Funds for next year’s IPC/C roll out for population workers of 

CARAGA and Davao regions are already allocated. Based on partial reports from the Regional Population 

Offices (RPOs) and their counterpart LGUs, POPCOM was able to reach more than 170,000 couples with 

family planning messages during Responsible Parenting Movement (RPM) and Family Development 

Area BHWs trained HSPs trained 

Luzon 2,366 77 

Visayas 3,457 176 

Mindanao 6,255 129 

TOTAL 12,078 382 
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Session (FDS) classes from January to November 2011.  These RPM and FDS classes were conducted 

mostly by IPC/C-trained staff. 

To sustain the monitoring and evaluation of the quality of IPC/C of LGUs, HealthPRO continued to roll 

out supportive supervision guide during this reporting quarter with more than 188 sessions conducted in 

Luzon, Visayas and Mindanao. As part of the supportive supervision activities, 342 client exit interviews 

were conducted to serve as a “reality check” for supervisors and supervisees on the quality of family 

planning counseling offered to clients.  Client exit interviews data will be used to further help LGUs in 

improving the quality of IPC/C for FP, but will be also aggregated by HealthPRO for more in-depth 

analysis. 

COMMUNITY MOBILIZATION 

FP/ MNCHN health messages integration job aid was reproduced and disseminated during this reporting 

quarter. In Luzon, HealthPRO introduced the job aid and the FP interactive comics to HEPOs/HEPO-

designates during the HEPO Quarterly Meetings, while in Visayas, health message integration job aid 

was introduced during HEPO meetings and distributed along with the interactive comics at the 

provincial and regional levels. In Mindanao, HealthPRO not only distributed FP/MNCHN messages 

integration job aid and inter-active comics, but also solicited feedback on the interactive comics – new 

community education tool. Generally, the results showed that the health service providers like the 

colors and found it very informative and useful for their clients; they also requested more copies for the 

rural health units (RHUs). Other suggestions included developing an animated version of interactive 

comics for TV/DVD and a Cebuano translation, printing it on a fan, and enlargement of the materials. 

At the same time, HealthPRO continued to reproduce low-cost Point-of-Contact (POC) flyers for the 

distribution in municipalities, cities and among non-traditional partners through LRAs and LGUs. In 

Luzon, Visayas and Mindanao more than two 

hundred thousand POC flyers were distributed.  

Health classes in Luzon, Visayas, Mindanao and 

ARMM mobilized existing traditional partners 

and non-traditional partners in reaching over 

68,000 participants.  

Area Participants reached 

October 1 – December 31, 

2011 

Luzon 7,719 

Visayas 22, 056 

Mindanao 19,148 

ARMM 19,400 

TOTAL 68,323 
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FAMILY PLANNING 

During the quarter, HealthPRO provided technical assistance to the local counterparts in the continuing 

scale up of Wave 2 FP and FP Wave 1 campaigns, reaching many couples, women and men with 

motivational family planning messages delivered through a variety of different channels – from mass 

health events and broadcasting of radio spots and spiels to interpersonal family planning counseling 

sessions.  At the same time, preparations were carried out for the FP Wave 3 activities, including focus 

group discussions conducted in Albay, Negros Occidental and Zamboanga del Sur, to develop more 

concrete profile of its target audience, identify more specific barriers for FP methods use and develop 

targeted communication solutions and appeals.  

This quarter, in collaboration with NCHP, NCDPC, POPCOM and CAs, HealthPRO led the development 

and conceptualization of FP Wave 3 communication activities, focusing on couples who have already 

achieved their desired family size. HealthPRO held brainstorming sessions with DOH NCHP, NCDPC, 

POPCOM, HealthGOV, HPDP, and PRISM2. A formative research was undertaken to generate insights 

from the proposed campaign’s target audience. HealthPRO held focus group discussions with a total of 

149 women and men in the provinces of Albay, Negros Occidental, and Zamboanga del Norte. The FGDs 

showed strong misconceptions on the effects of LA/PM on health, sex and physical strength, the tipping 

point on the use of LA/PM is a combination of family size and concern for the health of the women, the 

husband’s consent to use a method is important. Interpersonal communication is perceived by FGD 

participants as the best way to communicate FP use: women speak of better quality of life in terms of 

aspirations, while men speak -- in terms of economics. The FGD results are used in developing concepts 

and messages for the campaign. HealthPRO also collaborated with PRISM2 project for the mapping of 

LA/PM services in the 7 provinces earlier identified for FP W3 interventions.  

In ARMM, a complete set of Wave 2 FP campaign outdoor print materials, radio spots and radio spiels 

were pretested. Also, RHUs in the ARMM provinces received and used FP Wave 1 Materials for their 

health classes. MRLs facilitating health classes also used these materials.  
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HEALTH EVENTS 

Most health events conducted at the community level with technical assistance from HealthPRO during 

this reporting quarter integrated various messages focusing primarily on family planning. As a result of 

continued linkage and partnership with the media and more empowered health administrators that 

overcame the fear of “facing the media”, many health events received extensive local media coverage 

either by print, radio, TV or online to expand the reach. (Please refer to Annex 2 for a more detailed 

presentation of health events conducted during the quarter.)  All health events were led by local 

counterparts in order to develop stronger ownership, accountability, and sustainability of future health 

promotion and communication events as a means to improve overall health literacy and promote 

healthy behaviors.  

SAFE MOTHERHOOD AND GARANTISADONG PAMBATA 

A total of twenty six Safe Motherhood health events, many with integrated family planning and healthy 

timing and spacing of pregnancies messages, were conducted in Luzon, Visayas and Mindanao, reaching 

more than 2,400 participants, mostly pregnant women and their spouces. In addition, newly developed 

package of safe motherhood materials, which includes four posters and a flyer, were exhibited during 

the Health Summits in Zamboanga Sur and Zamboanga Norte.  HealthPRO’s Safe Motherhood posters 

are well received by its audience, are being reproduced by Zelling Foundation, World Vision, and UN.  

A total of eighteen Garantisadong Pambata (GP) health events, some of them integrated into other 

health campaigns, were conducted in Visayas and Mindanao, reaching more than 3,200 participants – 

mothers, fathers, caregivers and children – with key child health messages. In the ARMM, the GP 

Coordinator oriented its five provinces and two cities on the Expanded GP and provided deworming and 

Vitamin A supplementation in the different provinces. 
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HIV/AIDS 

The “Am I” HIV prevention intervention was implemented in Quezon City through communication 

materials which focused on promoting condoms, knowing HIV status and marketing Social Hygiene 

Clinics (SHC) as referral centers for Voluntary Counseling and Testing (VCT) for Males who have Sex with 

Males (MSM). These were made available in Filipino and English for posting in SHCs and entertainment 

establishments.  Postcards containing SHC information were distributed in strategic areas where MSM 

congregate and other cruising sites.  All ten HIV sites were provided sample copies with Quezon City 

receiving the bulk of the materials.  

HIV/AIDS intervention targeting Males who have Sex with Males (MSM) using innovative communication 

technology continued with the MSM clans. The Short Messaging Service for MSM (SMS4MSM) 

cumulatively reached 20,700 MSM with over 2,800 prevention messages. Health classes were conducted 

by the Quezon City Health Department peer educators among 372 MSM. Of these, 46 received 

Voluntary Counseling and Testing services and 16 tested positive for HIV and were referred for Anti-

Retroviral Therapy and counseling.   

Metro Cebu celebrated the World AIDS Day (WAD) on with a photo exhibit, indie film showing of 

“Positive” and setting-up of booth for voluntary and counselling testing area. It was initiated and 

participated by NGOs in Cebu and Mandaue cities.  HIV/AIDS communication materials such as banners 

and posters were mounted at the exhibit area and outside the cinema at the film showing event. Three 

hundred postcards were distributed to clients at the voluntary and counselling testing area. The event 

was covered by two local TV stations.  
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LAKBAY BUHAY KALUSUGAN (LBK) 

In October, the Lakbay Buhay Kalusugan (LBK) bus made four stops in South Cotabato, Maguindanao, 

Zamboanga del Norte and Metro Manila.  

Area Reach 

Individuals Pregnant women Children 

South Cotabato, T’boli 3,182 81 1,247 

Maguindanao, Buluan 3,740 361 722 

Zamboanga del Norte, Gutalac 8,417 215  1,506  

Metro Manila, Pasay, Manila, Parañaque 204 99 35 

Total  15,543 756 3,510 

Nearly 16,000 people, including 756 pregnant women and 3,510 children, participated in these festive 

LBK events. Zamboanga del Norte recorded the highest number of attendees at 8,417. Funds leveraged 

for these LBK events amounted to US$ 56,000. Approximately 4.7 million people were reached with 

health messages through local and national media stories. These news stories have a publicity value of 

US$ 18,700. 

In November, LBK was featured during the 50th Year Anniversary of USAID at the SM Mall of Asia in 

Pasay, Manila. At the anniversary event, HealthPRO showcased its various communication materials, 

provided prenatal and child check-up services, conducted health classes on child health and safe 

motherhood, led participants through an interactive health exhibit, and hosted a storytelling and 

videoke session. The Center for Health Development of the National Capital Region (NCR) mobilized 40 

health workers and volunteers to serve 99 pregnant women and 35 children.  Additional communication 

materials, such as GP bookmark, SM bookmark, and LBK fan, were produced and distributed during the 

anniversary event to display key healthy behaviors in maternal and child health, and to promote health 

as “everyone’s business and responsibility.” 

In December, together with DOH-NCHP, HealthPRO organized “Round Trip: Lessons Learned from LBK” 

workshop.  In addition to NCHP, over thirty local partners – representatives of CHDs and LGUs – from 
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across the country where LBK bus made its stops attended the workshop.  By the end of the workshop, 

the participants were able to: 

1. Identify and summarize key lessons learned during LBK’s first year on a road; 

2. Share observable outcomes from the local public health system and communities; 

3. Develop concrete recommendations to enhance LBK’s implementation in the future that will 

serve as a springboard for action for NCHP. 

Participants shared their unique LBK experiences. Common themes are the strong partnerships among 

local chief executives, health workers, and community leaders; observable changes in health-seeking 

behaviors of clients; and potential of the LBK model to be adapted and instituted by local governments. 

After the conference, HealthPRO helped DOH in preparing an institutionalization plan. This led to the 

programming of LBK as a major component of DOH NCHP. DOH allotted PhP 7.5 million for the 

implementation of LBK in 2012. Twelve LGUs have already signified intention to host LBK. Coordination 

meetings are currently ongoing with the local governments of Albay for LBK event in March 2012. DOH 

is also planning to replicate the LBK model in support of the deployment of eight additional mobile 

health vehicles to selected Centers for Health Development. In December, DOH NCHP presented to 

Secretary Ona LBK’s 2012 plan. HealthPRO and NCHP will revise the institutionalization plan in light of 

this latest development. 

OTHER TECHNICAL ASSISTANCE 

At the request from USAID, HealthPRO supported the 2-day US and Philippine Marine Corps’ Medical 

Civic Action Programs (MEDCAPS) Medical Mission which benefitted 1,197 children and adults from 

Ternate, Cavite. In partnership with Ternate’s nurses and HealthPRO, this Medical Mission not only 

provided medical and dental care to its participants, but also focused on preventative measures by 

introducing and encouraging healthy behaviour for children among parents and caregivers through 

interactive health classes. The health classes utilized Garantisadong Pambata flipchart, a practical job aid 

developed by HealthPRO in 2011, reaching a total of 500 participants over a two-day period with key 

health messages on exclusive breastfeeding, complementary feeding, complete and timely 

immunization, Vitamin A supplementation, handwashing, deworming, toothbrushing, proper waste 

disposal and much more. Aimed to stimulate friendly and informal atmosphere between facilitators and 

participants, health classes reinforced healthy behaviors and clarified and corrected misconceptions and 

unhealthy practices.  

In the Visayas, HealthPRO supported the Philippine Nurses Association Capiz Chapter Nurse-Leaders’ 

Summit which aims to commit Filipino nurses in the region to take initiative and active role in achieving 

the targets of UN Millennium Development Goals.  FP, SM and GP materials were displayed at the venue 

while 2,000 FP and SM leaflets were distributed to the participants.   

HP Visayas assisted USAID OH and CHD8 in the preparation of the Ambassador’s visit during the 

celebration of Leyte Landing in the province. HealthPRO ensured that all communication materials 
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distributed to the province were displayed properly and appropriately in the venue where the activity 

was done.   

In response to the flooding in Cagayan de Oro and Iligan mid-December 2011, Ten Four affiliated with a 

professional group, the Philippine Guidance and Counseling Association (PGCA), helped flood victims of 

Typhoon Sendong in Cagayan de Oro and Iligan Cities.  Both PGCA and Ten Four have linked with the 

Department of Social Welfare and Development (DSWD) to coordinate stress debriefing efforts. 

Realizing the opportunity to provide health information to victims in evacuation centers, HealthPRO 

partnered with PGCA and Ten Four by developing a simple, user-friendly job aid for non-health 

personnel who will conduct individual trauma counseling.  Dubbed “Say and Save: Life-saving Tips after a 

Disaster”, this job aid focuses on infection control/hand washing, water and sanitation and maternal and 

child health messages. DOH NCHP and USAID approved the job aid, which was immediately reproduced 

and shared with the counselors.   

PROJECT MANAGEMENT 

LOCAL REPLICATING AGENCIES 

HealthPRO reviewed LRA reports and conducted close-out meetings throughout the quarter, in 

preparation for the end of contract of several LRAs and possible no-cost extension. They also continued 

providing assistance and guidance to LRA activities. The table below provides the list of LRAs and the 

end of their contracts with HealthPRO. 

Province LRA Term of contract 

LUZON 

Bulacan FETPAFI  Apr 1, 2011 - Jan 31,2012 

Pangasinan FETPAFI  Apr 1, 2011 - Jan 31,2012 

Albay MIDAS   Sep 2, 2011 - Apr 1, 2012 

Tarlac FETPAFI  Oct 3, 2011 - Apr 2, 2012 

Nueva Ecija FETPAFI  Sep 20, 2011 - Apr 4, 2012 

VISAYAS 

Capiz GRF   Apr 1, 2011 - Jan 31,2012 

Neg. Oriental NeoFPRHAN  Apr 1, 2011 - Jan 31,2012 

Neg. Occ. NCP  Apr 1, 2011 - Jan 31,2012 

Aklan GRF  Sep 20, 2011 - Apr 4, 2012 

Samar NCP  Apr 15, 2011 - Apr 14, 2012 

Leyte NCP  Apr 15, 2011 - Apr 14, 2012 

MINDANAO 

Compostela Valley IPHC-DMSF  Mar 16,2011 - Jan 15, 2012 

Davao del Sur IPHC-DMSF  Mar 16,2011 - Jan 15, 2012 

Sarangani MFI  Mar 16,2011 - Jan 15, 2012 
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Province LRA Term of contract 

South Cotabato MFI  Mar 16,2011 - Jan 15, 2012 

Zamboanga del Sur MUCEP-   Mar 21, 2011 - Jan 20, 2012 

Misamis Oriental GRF   Sep 16, 2011 - Mar 31, 2012 

Zamboanga del Norte GRF  Sep 16, 2011 - Mar 31, 2012 

Zamboanga Sibugay GRF  Sep 16, 2011 - Mar 31, 2012 

Bukidnon IPHC-DMSF  Sep 2, 2011 - Apr 1, 2012 

Misamis Occ. MUCEP  Sep 2, 2011 - Apr 1, 2012 

Agusan del Norte EDCADs  Sep 20, 2011 - Apr 4, 2012 

ARMM 

Maguindanao UNIPHYL  Mar 7, 2011 - Mar 6, 2012 

Lanao del Sur AMDF  Mar 7, 2011 - Mar 6, 2012 

Basilan HDES  Mar 7, 2011 - Mar 6, 2012 

Tawi-Tawi Nisa UHFBI  Mar 28, 2011 - Mar 27, 2012 

Sulu WAQAF  Mar 28, 2011 - Mar 27, 2012 

STRATEGIC COORDINATION 

HealthPRO prepared and sent out the weekly media monitoring report to other CAs and DOH 

throughout the quarter. HealthPRO also attended COTR meetings, COP meetings and other inter-CA 

meetings, including the MDG Strategic Breakthrough Strategic Planning and DOH meetings. HealthPRO 

also provided TA to breakthrough provinces and regional counterparts in the completion of their 

Kalusugan Pangkalahatan (KP) plans. 

HealthPRO regularly submitted weekly highlights and three of these were included in the weekly 

Philippine Report during this reporting quarter: 1) Health Promotion Caravan Reaches Over 30,000 

Beneficiaries in its First Year, 2) USAID supports initiative to fight HIV/AIDS, and 3) Reaching Indigenous 

Couples with Birth Spacing Messages in Mindanao. In addition, HealthPRO prepared technical write-ups 

on male involvement for family planning, maternal and child health, and World AIDS Day as themes of 

the month for USAID/Philippines website. 

MONITORING AND EVALUATION 

HealthPRO continued to track HPC data through monitoring visits and HEPO Quarterly Conferences. 

Initial data gathered showed the following. More than 232,000 individuals were counselled mostly on 

FP, and a few on MNCHN and TB. (Please refer to Annex 3 for a more detailed presentation of people 

counselled.) 

In line and in compliance with the ICV principles, HealthPRO conducted 87 ICV monitoring visits in 

Visayas, Mindanao and ARMM. No vulnerabilities were noted. 
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Field work for the omnibus survey was accomplished this quarter.  The survey questionnaire was drafted 

and pre-tested in Tarlac and Albay. The draft questionnaire was also used for return demonstration and 

mock interviews by trained interviewers before being finalized and translated into local dialects.  

Training of interviewers was held in early December, followed by actual data gathering.   A total of 150 

respondents (120 women and 30 men) were interviewed in each of the sampled provinces (Albay, 

Tarlac, Capiz, Negros Occidental, Compostela Valley and South Cotabato).  An additional 50 individuals 

who have attended LBK events were interviewed from Tarlac, Negros Occidental and South Cotabato.  

Survey results will be reported in the second quarter of FY 2012.   

FINANCIAL REPORT  

Philippines – HealthPRO 

Contract No. GHS-I-00-07-00010 Order No. 02 

As of December 25, 2011 

 

  Budget Expenses Balance 

Salaries and Wages  $             3,623,567   $            3,006,542   $                  617,025  

Allowances   $                231,392   $               147,297   $                    84,095  

Consultants  $                475,963   $               153,872   $                  322,091  

Travel - Per Diem  $             1,353,274   $            1,058,760   $                  294,514  

Equipment  $                225,147   $               170,999   $                    54,148  

Other Direct Costs  $             2,016,933   $            1,948,595   $                    68,338  

Subcontracts   $             3,666,571   $            2,976,947   $                  689,624  

Indirect Costs  $             2,397,701   $            2,031,982   $                  365,719  

Fixed Fee at 7%  $                979,338   $               804,650   $                  174,688  

Total Cost plus Fixed Fee  $            14,969,886   $          12,299,644   $               2,670,242  

  

Start/End Date: 06/25/2007-09/24/2012 

Total Budget:  $              14,969,886  

Obligation:  $              14,969,886  

Spent to Date:  $              12,299,644  

Obligation Remaining:  $               2,670,242  

Burn Rate last 3 months:  $                  343,257  

CHALLENGES   

Throughout the first quarter, HealthPRO carefully planned and implemented BCC activities in constant 

coordination with local and national partners. However, challenges cannot be avoided and HealthPRO 

ensured that the challenges were transformed into lessons learned and that delivery of technical 

assistance was not significantly affected. Some of the challenges encountered are the following: 

� Anti-family planning position of local chief executives and provincial health officers that slowed 

down full implementation of FP interventions and assistance. HealthPRO had to identify 
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alternative avenues to reach its goals. This is also partly influenced of late, with the ongoing high 

profile discussions on the Reproductive Health Bill. 

� The provincial HEPO position is a crucial role in HPC implementation, yet in some provinces, the 

persons assigned to the position do not have the necessary skills to enable them to deliver their 

tasks while in some provinces, the municipality or city have no definite HEPO-designates where 

different persons attend the HQM, upsetting the continuity of participation, representation and 

skill building. 

� In some municipalities, new guidelines on the use of the 20% Development Fund has been cited 

as limiting the LGUs participation in HPC activities, as this is where they usually charge their 

transportation to attend training and for supplies for health events. 

� At the LGU level, HPC activities sometimes conflict or overlap with other activities of the C/MHO 

and the PHO team which resulted to postponement of some major activities including training 

of HSPs and BHWs, and holding of health classes. HealthPRO is working at fast tracking 

implementation of activities in the provinces.   



 

ANNEXES 

ANNEX 1: PROGRESS INDICATORS 

 

Component 

Activities 

Indicators for 

Reporting 

FY 2012 Target Quarter 1 

(Oct 1, 2011 – 

Dec 31, 2011) 

Target 

Quarter 1 

(Oct 1, 2011 – 

Dec 31, 2011) 

Accomplishment 

Area 1 - BCC IMPLEMENTATION AND SUPPORT 

IPC/C and 

Community 

Mobilization 

(OP) Number of 

people counselled  

in FP   

700,000 individuals 

counselled on FP for OP 

report + 250,000 

counselled under scale up 

of FP counseling through 

POS-OTC counseling 

sessions 

200,000 

counselled 

+ 125,000 POS 

OTC 

Data to be 

collected 

 (OP) Number of 

individuals (MSMs, 

IDUs) reached with 

community 

outreach that  

HIV/AIDS prevention 

programs that are 

focused beyond 

abstinence and/or 

being faithful 

100 IDUs 

3000 MSMs (w/HGOV) 

 

1000 MSMs 

Data to be 

collected 

 (LRA) Number of 

individuals 

mobilized by 

community groups 

for IPC 

23,420 8,000 Data for 

consolidation 

Local Media 

Mobilization 

and Health 

Campaigns 

(OP) Number of 

people that have 

seen or heard a USG 

supported FP/RH 

message 

6,000,000 1,000,000 Data for 

consolidation 

(non-OP) Number of 

people that have 

seen or heard a USG 

supported MCH 

message  

3,000,000 500,000 Data for 

consolidation 

 (non-OP) Number 

of people that have 

3,800,000 (to begin in Q2) - 
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heard or seen a 

DOTS-related 

message 

 (non-OP)Number of 

LGUs celebrating 

MCH special events 

25 LGUs and ARMM 3 LGUs For validation 

(3  Luzon;  

5 Visayas; 

3 Mindanao) 

 (non-OP)Number of 

LGUs celebrating 

HIV/AIDS special 

events 

4 sentinel sites 2 sites 2 sites (QC, Cebu) 

Enhancing 

Competency 

of HSPs 

(LRA) No. of HPS 

provided technical 

update  

Actual Actual Data for 

consolidation 

(LRA) No. of group 

mentoring sessions 

conducted by 

nurses/HEPO 

designates provided 

technical assistance.  

110 sessions 50 Data for 

consolidation 

Area 2 - CAPACITY BUILDING 

IPC/C (OP) Number of 

people trained in FP, 

MH, CH and  DOTS 

1,000 HSPs 

(HealthPRO) 

500 (HPRO) For validation 

(77 Luzon 

77 Visayas 

105 Mindanao) 

 

 

 (LRA) Number of 

community 

volunteers trained 

in IPC 

13,920 BHWs 7000 For validation 

(2366 Luzon 

2252 Visayas 

5181 Mindanao) 

Community 

Mobilization 

 (non-OP) Number 

of individuals 

trained to promote 

HIV/AIDS prevention 

539 - Data to be 

collected 

(non-OP) Number of 

individuals trained 

in   HIV-related 

community  

mobilization  for 

prevention care 

and/or treatment 

387 (among MARPs, w/ 

HGOV) 

- Data to be 

collected 

(LRA) LRA) Number 

of staff of LRA, PHO, 

CHD and community 

groups 

oriented/trained in 

100 50 Data for 

consolidation 
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community 

mobilization 

Health 

Campaigns 

(LRA) Number of 

provincial and 

municipal special 

health events 

assisted 

42 22 For validation 

(11 Luzon 

12 Visayas 

11 Mindanao) 

2 LBK 

 

ANNEX 2: SUMMARY OF HEALTH EVENTS CONDUCTED DURING THIS QUARTER 

 

LGU Campaign and Event Title People attended 

(some data TBC) 

Additional media 

coverage  

LUZON 

Angat, Bulacan Safe Motherhood 

(Pabingo) 

50 mothers Coverage by a local 

cable in Malolos (Pop. 

Base: 2,826,926) 

Angat, Bulacan Pabingo sa Kalusugan 102 mothers and 

fathers 

No media coverage 

Malolos, Bulacan Safe Motherhood 59 mothers Coverage by a local 

cable in Malolos (Pop. 

Base: 2,826,926) 

Bamban, Tarlac Buntis Christmas Party 43 mothers No media coverage 

Capas, Tarlac Buntis  Christmas Party 42 mothers No media coverage 

Pantabangan, Nueva 

Ecija 

3-5 Taong Agwat Dapat, 

and Pagsugpo sa TB 

64 participants with 15 

partners 

No media coverage 

Talugtug, Nueva Ecija Bantay Kalusugan Karaban 

(SM/FP) 

150 participants with 

10 partners 

No media coverage 

Llanera, Nueva Ecija Balik Tanaw sa Kalusugan 132 participants with 9 

partners 

No media coverage 

Licab, Nueva Ecija Safe Motherhood and 

Family Planning 

79 participants with 7 

partners 

No media coverage 

San Pablo, Isabela Safe Motherhood 82 participants  No media coverage 

VISAYAS 

Banga, Aklan Launch of E-GP “Lakad 

Buhay Kalusugan” 

211 participants PIA 

Tangalan, Aklan Launch of E-GP 

“Lakad Buhay Kalusugan” 

114 participants No media coverage 

Malay, Aklan GP (with integration of 

MNCHN including health 

class on FP) 

66 participants No media coverage  

Nabas, Aklan  “Hot Mama, Cool Papa 

Day” Buntis Congress  

123 participants No media coverage  

Kalibo, Aklan Health Advocacy Week  TV- ACTV Aklan Cable 
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2011 1,706 TV, Aklan Headlines 

Cable TV  

Print-Aklan Reporter, 

PIA, Madyaas Pen, 

Panay News 

Radio-Bombo Radyo, 

IBC Radio,CDIS Radyo  

Est. 300,000 

Balete, Aklan  “Hot Mama, Cool Papa 

Day, Love ko si Mister, 

Love ko si Misis”  

94 participants  No media coverage  

Getafe, Bohol  Health Event on 

Responsible Parenting and 

Family Planning 

100 No media coverage 

Antequerra, Bohol Regional e-GP launch  195  adults 

220 children 

Radio guestings in  

DYSS Super Radyo Cebu 

(est.  reach- 500,000) 

DYAR Sunshine Radio-

(est. reach- 100,00) 

Dumalag, Capiz  E-GP launching  217 participants  PIA (online) 

Radio guesting in DYOW 

Bombo radyo (est. 

reach 679, 220) 

Cuartero, Capiz E-GP launching  185 participants  PIA online  

Roxas City, Capiz  E-GP launching 160 participants PIA online  

Maayon, Capiz E-GP launching 185 participants PIA online  

Mambusao, Capiz E-GP launching  230 participants PIA online  

Dao, Capiz Buntis Congress 

integrating FP 

45 males 

105 females 

No media coverage  

San Carlos City, 

Negros Occidental  

Buntis party  47 pregnant women No media coverage  

Escalante City, Negros 

Occidental  

Buntis party  41 pregnant women No media coverage 

Toboso, Negros 

Occidental  

Buntis party  62 pregnant women No media coverage 

Sipalay City, Negros 

Occidental  

E-GP launching  150 participants  No media coverage 

Hinoba-an, Negros 

Occidental 

E-GP launching TBC  PIA, Sunstar, Visayas 

Daily Star 

 

Kabankalan, Negros 

Occidental 

E-GP launching integrating 

FP 

350 participants  PIA, Sunstar, Visayas 

Daily Star 

Cauayan, Negros 

Occidental 

E-GP launching  317 participants  No media coverage  

Basay, Negros 

Oriental 

EGP launching  83 participants No media coverage  
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Carigara, North Leyte  Municipal EGP launching 131 adults 

185 children 

No media coverage  

Abuyog, North Leyte Buntis Party integrating FP  75 pregnant women 

7 male spouse 

PIA, Leyte Samar Daily 

Express  

Tanauan, North Leyte Search for Healthy Mama 

2011 

71 participants  No media coverage  

Julita, North Leyte  Couples Day out  49 female spouse 

12 male spouse 

No media coverage  

Paranas, Samar  Buntis Congress party 

(integrating FP) 

75 participants  PIA region 8, Samar 

news zamboanga.com,  

Samar weekly express 

Basey, Samar  Buntis Party integrating FP 94 pregnant women PIA region 8, Samar 

news zamboanga.com,  

Samar weekly express 

Daram, Samar Buntis Congress  122 pregnant women  PIA region 8, Samar 

news zamboanga.com,  

Samar weekly express 

Cebu City World AIDS Day 3,000 people ABS-CBN, TV 5, Sunstar 

Cebu 

MINDANAO 

Ipil, Zamboanga 

Sibugay 

Buntis Bonanza 127 participants No media coverage 

Ipil, Zamboanga 

Sibugay 

Provincial Nutrition Fair/ 

GP Launch 

253 participants No media coverage 

Imapsug-ong, 

Bukidnon 

FP Health fair 92 participants No media coverage 

Dipolog City, 

Zamboanga del Norte 

Buntis Congress 69 pregnant No media coverage 

Dipolog City, 

Zamboanga del Norte 

1st Provincial Health 

Summit 

432 participants Playing of radio plugs 

and spots before and 

during the event on the 

actual day (est reach: 

400,000)  

DXFL-FM, DXAA-

FM,DXAQ,DXKD ( est 

reach: 500,000) 

Gutalac, Zamboanga 

del Norte 

LBK TBC No media coverage 

Surigao, Agusan del 

Norte 

Regional Launching of FP 

Wave 2 Materials 

74 participants TV: ABS-CBN (local, 

Butuan-based) 

ABC 5 : ( local, Butuan-

based) (Base 

population: 2,293,480) 

Butuan City, Agusan 

del Norte 

FP/Healthy 

Lifestyle/Centennial Fun 

Run 

1,200 participants 

Butuan City, Agusan 

del Norte 

FP/KP Launching and 

Orientation 

71 participants 

RTR, Agusan del Norte FP/MNCHN/SM Launching 186 participants 
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Dona Telesfora, 

Tubay, Agusan del 

Norte 

GP health event 168 participants No media coverage 

Nasipit, Agusan del 

Norte 

FP/ SM Buntis Forum 

Advocacy 

116 participants No media coverage 

Alabel, Sarangani Provincial Launching of FP 

Wave 2 Communication 

Materials 

159 4Ps beneficiaries No media coverage 

Kiamba, Sarangani Municipal Launching of FP 

Wave 2 Communication 

Materials 

300 4Ps beneficiaries Local cable operator 

reached Poblacion area 

only (base population is 

53,040) 

Tampakan, South 

Cotabato 

Safe Motherhood: “ First 

Buntis Congress” 

280 participants DXKI ( est reach: 

100,000) 

Radyo Rapido (est 

reach: 750,000) 

DXKI ( including the 

playing of FP Wave 2 

radio spots and plugs) 

DXKI ( est reach: 

100,000) 

 

Nabunturan, 

Compostela Valley 

GP Launching 100 pre-schoolers and 

grade school pupils 

No media coverage 

Mt. Diwata, 

Monkayo, 

Compostela Valley 

Safe Motherhood 128 pregnant women No media coverage 

Malalag, Davao del 

Sur 

Launching of Family 

Planning 

194 individuals Charm Radio ( est 

reach: 100,000) 

Charm Radio ( including 

the playing of FP Wave 

2 radio spots and plugs 

– twice a day) ( est 

reach: 100,000) 

Sulop, Davao del Sur Safe Motherhood 214 individuals Charm Radio ( est 

reach: 100,000) 

Charm Radio (including 

the playing of FP Wave 

2 radio spots and plugs 

– twice a day) ( est 

reach: 100,000) 

Sta. Cruz, Davao del 

Sur 

Buntis Congress 96 pregnant women No media coverage 

ARMM 

Maguindanao LBK 3,700 individuals Coverage by TV Patrol 

Central Mindanao (3 

consecutive days) 
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ANNEX 3: NUMBER OF PEOPLE COUNSELLED 

 

Province Counselled on Number of people counselled 

(partial, data gathering ongoing) 

Albay FP Data being collected 

Bulacan FP 6,881 

Pangasinan FP 7,223 

Tarlac FP 7, 495 

Nueva Ecija FP 3,233 

Cagayan FP Data being collected 

Isabela FP Data being collected 

Aklan FP 3,519 

Bohol FP 1,835 

Capiz FP 294 

Negros Occidental FP 1,578 

Negros Oriental FP 14,281 

Leyte FP Data being collected 

Samar FP 284 

Agusan Norte FP 3,284 

Misamis Oriental FP 3,410 

Zamboanga Norte FP 786 

Zamboanga Sibugay FP 1,330 

Sarangani FP 8,752 

South Cotabato FP 14,465 

Zamboanga Sur FP 13,058 - LRA sites; 7,843 - Non- 

LRA Sites 

Davao Sur FP 13,433 

Compostela Valley FP 41,035 

Zamboanga Sur MNCHN and TB LRA sites: 18,111 

Non-LRA sites: 25,470 

Davao Sur MNCHN and TB 3,965 

Compostela Valley MNCHN and TB 43,594 

 


